

DATE

2230Z MAR 28

SECRET

| | | | |
|---|----|---|--------|
| 1 | DG | 4 | SPB |
| 2 | / | 5 | Castro |
| 3 | / | 6 | MS |

D1

25X1A

TO : DIRECTOR

FROM :

ACTION: DPD (1-2-3-4-5-6-7-8-9-10)

INFO : S/C (11)

DAK

25X1A

TOR 2347Z 28 MAR 62

Hawthorne

ROUTINE

221

IN 32807

25X1A

DOCUMENT NO.

NO CHANGE IN CLASS.

 DECLASSIFIED

CLASS. CHANGED TO TS SC

NEXT REVIEW DATE 20/11

AUTH: MR 70-2

DATE: 5 Aug 81

REVIEWER: [REDACTED]

CITE: [REDACTED]

3031

25X1A

25X1A

REF [REDACTED] 8926 (OUT 12533) H. L.

TO [REDACTED] FROM KELLY JOHNSON

25X1A

[REDACTED] WILL NOT HAVE AIRCRAFT 352 ON 28 MARCH FOR INITIATION OF POLE TESTS. IN ORDER TO BE SURE WE START WORK FOR IRAN AND UPDATING THIS AIRCRAFT PRIOR TO END OF JUNE 1962, AS PREVIOUSLY AGREED, WE MUST HAVE AIRCRAFT IN BURBANK NO LATER THAN 6 APRIL. WE WOULD THEN PLAN TO SEND AIRCRAFT [REDACTED] REMOVE ENGINE AND INSTALL ROTATING MECHANISM FOR POLE TESTS. EXPECT TO COMPLETE THESE TESTS BY 26 APRIL AND THEN REINSTALL ENGINE AND FLY TO BURBANK FOR IRAN. AFTER IRAN, WHICH TAKES APPROXIMATELY TWO MONTHS, WOULD INTEND TO FLY RACETRACK PATTERN.

25X1A

ON AIRCRAFT 355, CONSIDERABLE DIFFICULTIES BEING ENCOUNTERED FLIGHT TESTING INS UNIT. IT IS ALSO REQUIRED THAT THIS AIRCRAFT BE STARTED ON MODIFICATION TO J75 TYPE BY END OF JUNE, AS PER YOUR FISCAL REQUIREMENTS UNDER SP1925. I DO NOT KNOW WHETHER IT IS FEASIBLE AT THIS TIME TO REMOVE AIRCRAFT 355 FROM INS TESTING FOR THE 90-DAY PERIOD REQUIRED TO INSTALL THE J75

SECRET

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED.

Copy No.

25X1A

CITE 3031 (IN 32807) S E C R E T PAGE TWO

ENGINE.

REQUEST YOUR DIRECTION ON ABOVE MATTERS, PARTICULARLY
AVAILABILITY OF AIRCRAFT 352 AND YOUR CHOICE OF WHICH DIRECTION
WE SHOULD GO ON 355.

END OF MESSAGE

S E C R E T